

SUPERVISOR VISIT LOG BOOK

Project Title: KeyDash

Week / Day	Work Done	Supervisor Remarks & Signature
Week 1 — Agile Initiation & Initial Prototype		
W1 – Mon	Initiated Agile workflow, set up the GitHub repository, and configured the Vite 6 + React 19 frontend environment.	[Supervisor Visit] Remarks: Initial prototype and Agile workflow approved. Proceed to UI redesign. Signature: _____
W1 – Tue	Built the initial prototype featuring basic Timed Mode (15s, 30s, 60s, 120s) and Sentence Mode with English language support only.	
W1 – Wed	Implemented core WPM and accuracy calculation logic, utilizing Zustand for frontend state management.	
W1 – Thu	Integrated basic Supabase connection for environment variables and established the initial project folder structure.	
W1 – Fri	Sprint 1 Review: Demonstrated the initial limited-feature prototype (Timed/Sentence modes, English only) to the supervisor.	
Week 2 — Complete UI Overhaul & Architecture Design		
W2 – Mon	Conducted a complete UI overhaul, redesigning the entire frontend layout,	[Supervisor Visit]

Week / Day	Work Done	Supervisor Remarks & Signature
	component structure, and navigation.	Remarks: UI redesign is excellent. Database schema approved. Signature:
W2 – Tue	Integrated Tailwind CSS 4 and Framer Motion to implement advanced animations and responsive design across the new UI.	
W2 – Wed	Refactored the core typing engine components to seamlessly integrate with the new UI architecture.	
W2 – Thu	Designed the comprehensive Supabase PostgreSQL database schema (profiles, typing_history, streaks, achievements, etc.).	
W2 – Fri	Sprint 2 Review: Showcased the completely redesigned UI and presented the database schema to the supervisor.	
Week 3 — Supabase Backend, Auth & Database Integration		
W3 – Mon	Implemented Supabase Auth for user registration, login, and secure session handling.	[Supervisor Visit] Remarks: Authentication and database integration working securely. Signature:
W3 – Tue	Configured Supabase Row Level Security (RLS) policies to ensure secure and scoped data access.	
W3 – Wed	Built the user profile pages (public/private) and integrated the profiles	

Week / Day	Work Done	Supervisor Remarks & Signature
	table for display names and avatars.	
W3 – Thu	Implemented the typing_history table and API routes to store complete typing test records per user.	
W3 – Fri	Sprint 3 Review: Verified authentication flows, RLS policies, and profile data persistence with the supervisor.	
Week 4 — Advanced Typing Modes (Symbols & Custom)		
W4 – Mon	Developed the Symbols Mode to help users master special characters and punctuation.	[Supervisor Visit] Remarks: New modes integrated smoothly with the core engine. Signature: _____
W4 – Tue	Built the Custom Mode, allowing users to paste and practice their own text via the custom_texts table.	
W4 – Wed	Optimized the real-time keystroke capture and text comparison logic for zero-lag typing performance.	
W4 – Thu	Added Lucide React icons and polished the dark/light theme styling across all newly added modes.	
W4 – Fri	Sprint 4 Review: Demonstrated Symbols and Custom modes, confirming core typing engine stability.	

Week / Day	Work Done	Supervisor Remarks & Signature
Week 5 — Daily Challenges, Streaks & Leaderboards		
W5 – Mon	Implemented the Daily Challenge feature with a new text pool and daily leaderboard logic.	[Supervisor Visit] Remarks: Leaderboard logic and streak tracking functioning correctly. Signature: _____
W5 – Tue	Built the streak tracking system using the streaks table for daily login and practice rewards.	
W5 – Wed	Developed the competitive leaderboards (leaderboard_timed, leaderboard_sentence, leaderboard_daily).	
W5 – Thu	Added UI filtering for Daily, Weekly, Monthly, and All-time rankings in the leaderboard routes.	
W5 – Fri	Sprint 5 Review: Showcased the Daily Challenge, streaks, and leaderboard functionalities to the supervisor.	
Week 6 — Multiplayer Typing Races		
W6 – Mon	Set up Supabase Realtime channels to power the multiplayer typing lobby.	[Supervisor Visit] Remarks: Real-time synchronization is stable and highly responsive.
W6 – Tue	Built the multiplayer_rooms logic for creating, joining, and managing race lobbies (supporting up to 50 players).	

Week / Day	Work Done	Supervisor Remarks & Signature
W6 – Wed	Synced live opponent progress bars, countdowns, and race start events across all connected clients.	Signature:
W6 – Thu	Implemented the post-race results and ranking screen for multiplayer matches.	
W6 – Fri	Sprint 6 Review: Load-tested and demonstrated real-time multiplayer races to the supervisor.	
Week 7 — AI Typing Battles		
W7 – Mon	Designed the AI Battle system with 4 distinct difficulty levels (Easy, Medium, Hard, Pro).	[Supervisor Visit] Remarks: AI behavior feels natural and difficulty scaling is well-tuned. Signature:
W7 – Tue	Implemented simulated typing pace with human-like variance, including random pauses and mistake injection.	
W7 – Wed	Integrated the AI battle mode into the race UI alongside human multiplayer lobbies.	
W7 – Thu	Tuned AI difficulty parameters through iterative playtesting to ensure balanced and engaging challenges.	
W7 – Fri	Sprint 7 Review: Demonstrated AI battles, showing the different difficulty behaviors to the supervisor.	

Week / Day	Work Done	Supervisor Remarks & Signature
Week 8 — Achievements System (1200+ Badges)		
W8 – Mon	Designed the achievement framework and populated the achievements table with 1200+ unique badges.	[Supervisor Visit] Remarks: Achievement framework is robust and UI showcase is visually appealing. Signature: _____
W8 – Tue	Implemented backend triggers and frontend logic for unlocking achievements based on speed, accuracy, and streaks.	
W8 – Wed	Added race-win and mode-completion achievement triggers, and built the toast notification system in the UI.	
W8 – Thu	Built the /achievements route to showcase all unlocked and locked badges in a grid layout.	
W8 – Fri	Sprint 8 Review: Showcased the 1200+ achievements system and unlock notifications to the supervisor.	
Week 9 — Coding Practice Mode		
W9 – Mon	Implemented the Coding Practice Mode with syntax-aware text parsing and highlighting.	[Supervisor Visit] Remarks: Syntax highlighting and code parsing are working perfectly. Signature: _____
W9 – Tue	Added real code snippets and datasets for JavaScript and Python.	
W9 – Wed	Extended the coding mode to support	

Week / Day	Work Done	Supervisor Remarks & Signature
	Java, C, and C++ snippets.	
W9 – Thu	Curated and stored the code datasets in the database for seamless retrieval during practice sessions.	
W9 – Fri	Sprint 9 Review: Demonstrated the Coding Mode across all 5 supported languages to the supervisor.	
Week 10 — Nepali Typing Support (Devanagari)		
W10 – Mon	Added Nepali (Devanagari) typing test mode with robust Unicode input handling.	[Supervisor Visit] Remarks: Devanagari input handling is accurate across both methods. Signature:
W10 – Tue	Implemented support for both Romanized and Traditional Nepali input methods.	
W10 – Wed	Sourced and curated Nepali text datasets for Timed and Sentence modes.	
W10 – Thu	Standardized input normalization to fix inconsistent keyboard layout behaviors across different browsers.	
W10 – Fri	Sprint 10 Review: Demonstrated Nepali typing support and language switching to the supervisor.	
Week 11 — Social Features, Replays & SEO Optimization		
W11 – Mon	Built the Result Sharing feature,	[Supervisor Visit]

Week / Day	Work Done	Supervisor Remarks & Signature
	generating beautiful result cards (image + link) for social media.	Remarks: SEO implementation and social sharing features are fully functional. Signature:
W11 – Tue	Implemented the Typing Replay feature, allowing users to watch replays of their typing sessions.	
W11 – Wed	Implemented comprehensive SEO optimizations, including dynamic meta tags and Open Graph data via Vercel Edge Functions.	
W11 – Thu	Generated sitemaps and configured robots.txt for all indexed routes (Home, Leaderboard, FAQ, etc.).	
W11 – Fri	Sprint 11 Review: Showcased social features, replays, and verified SEO indexing with the supervisor.	
Week 12 — Deployment, Testing & Final Presentation		
W12 – Mon	Deployed the final application to Vercel (keydash.shresthamanish.info.np) with production environment variables.	[Supervisor Visit] Remarks: Project successfully deployed. Excellent execution of Agile sprints and technical features. Signature:
W12 – Tue	Conducted end-to-end regression testing across all modes (Multiplayer, AI, Coding, Nepali).	
W12 – Wed	Fixed minor UI bugs, optimized bundle size, and improved Lighthouse	

Week / Day	Work Done	Supervisor Remarks & Signature
	performance scores.	
W12 – Thu	Wrote the final technical documentation, updated the README, and conducted the Agile sprint retrospective.	
W12 – Fri	Final Presentation: Demonstrated the fully deployed KeyDash platform to the supervisor and submitted final deliverables.	

Submitted By:

S.N.	Student Name	Roll No.	Signature
1	Britant Shrestha	22070449	
2	Manish Shrestha	22070452	
3	Ranjana Dhakal	22070457	
4	Rijan Shrestha	22070458	